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' |[FINAL ENGINEERING - - ' - S ,

2 TOPOGRAPHIC SURVEYS/SUBSURFACE EXPLORATION : . ' ' .

3 Port Site  Port Site ‘ ;

4 Terminal Dock ‘ ’ ======: Terminal Duck | ‘

5 Rail Spur (Port thru Industrial Park) m Rall Spur (Part thru Industnal Park) f

6 Rail Spur (Industrial Park to Short Line) ) : ) ‘ : : = Rall Spur (Industnal Park to Short Line) |

7 ENVIRONMENTAL ASSESSMENT / PROPERTY ACQUISITION ' ) ' ) ) ! ’ ;

8 Port Site ® ﬁ : = e PR :

9 Terminal Dock ® SRR : - ;

10 Rail Spur (Port thru Industrial Park) & i ij T T s e e e .

11 Rail Spur (Industrial Park to Short Line) ' ' ) ’ ) ' ' W Rail Spur (Industrial Park to Short Line) ;

12 DESIGN ' ) ) ‘ \ ) ) ‘ ‘ ‘ ' ) ) ) . ) )

13 Port Site m Port S|te

14 Terminal Dock J W Terminal Dock

15 Rail Spur (Port thru Industrial Park) m Rail Spur (Port thru lndustnal Park) ’ .

16 Rail Spur (Industrial Park to Short Line) ‘ ‘ ) ) ) ) === Rail Spur (Industrial Park to Short Line) ;

17 PERMITTING |

18 Port Site T ‘ === PortSite_ L |

19 Terminal Dock - ' T e======== TerminalDock| : ]

20 Rail Spur (Port thru Industrial Park) . ) ) ) ) : ) === Rail Spur (Por: thru Industrial Park) ' ‘ ‘ ) ' )

21 Rail Spur (Industrial Park to Short Line) y ) ) : ) ) ) ' ) , r———————-’ Rail Spur (lndustrlal Park to Short Lme) ;

22 CONSTRUCTION COORDINATION/ADMINISTRATION - - T - :

23 Port Site ‘ ‘ ’ e e e PO Site ‘ ‘ ) _

24 Terminal Dock ) ) ) ‘ mﬁm Terminal Dock
25 Rail Spur (Port thru Industrial Park) 0 ) ! : ; : ; ’ : s Rail Spur (Port thru Industrial Park) ’ ' ' _ '
26 Rail Spur (Industrial Park to Short Line) _ ’ ) . : . ) ) ’ ) : ) ‘ : ) j w Rail Spurl(lndu;strial _Park fo Short Line)

27 |COST PROCUREMENT T _ |

28 WORK PACKAGES BIDDING : - e ' DU G el 1

29 Port Site i T i ' ' _ S Port Site” ) ) ) ) . L __

30 Terminal Dock - _  @ms===== Terminal Dock' _ ST

31 Rail Spur (Port thru Industrial Park) . ' ) ) : I‘-—=——- Rail Spur (Port thru !ndustrlal Park) :

32 Rail Spur (Industrial Park to Short Line) I : o : ' . — Ra" Spur (Industrial Park to Short Line) e :

33 BID ANALYSIS/APPROVALS N ‘ ' - ]

34 Port Site T == Port Site_ e _ T

35 Terminal Dock ]‘ === Terminal Dock : I ‘ ' _ R

36 Rail Spur (Port thru Industrial Park) B , , , _ : | == Ra" Spur (Port thru Industrial Park) ' ‘ ‘ o i

37 Rail Spur (Industrial Park to Short Line) '______ T ) ' i - . : . _ ‘ ‘ : === Rail Spur (Industrial Park to Short Line) :

% |CONSTRUCTION ' | ‘

39 SITE DEVELOPMENT - : - - I e

40 Port Site 1 Fam————S===, Port Site. : . S :

41 Terminal Dock | - _ T o E e Terminal Dock: S —

42 Rail Spur (Port thru Industrial Park) ~ - ‘ ) ) ) ) ‘ e . Rail Spur (Port thru Industrial Park)

43 Rail Spur (Industrial Park to Short Line) ; e P . ‘ . |%== Rail Spur (Industrial Park to Short Line)

44 STRUCTURE/INFRASTRUCTURE i ) ) ) ; ; ; g ; ) |

45 Port Site :__ ‘ ! E . E ) |w Port Site ‘

46 Terminal Dock F ; . ) ‘ ‘ ) ) m “Terminal Dock

47 Rail Spur (Port thru Industrial Park) P : o ) o ) i : ) |@=‘== Rail Spur (POft thru Industrial Park)

48 Rail Spur (Industrial Park to Short Line) e j ' T ' . Rail Spur (Industrial Park to Short Line)
June 16, 2009 Phase Il Development

Port of Cates Landing
Lake County, Tennessee




